



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/17/2017

**CARTER COUNTY SR-67**

PIN: 118859.00

INTERSECTIONS AT SR-359 (MILLIGAN HIGHWAY) AND WEST MILL STREET/MCARTHUR AVENUE IN ELIZABETHTON  
(Signalization)  
The engineering is underway.

**CARTER COUNTY SR-91EXT**

PIN: 043975.01

FROM SR-67 (US-321) TO SR-37 (US-19E)  
Length - 5.0 (Construction-New)  
The engineering is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/17/2017

**CARTER COUNTY SR-359**  
**INTERSECTION AT GOVERNOR ALFRED TAYLOR ROAD, LM 2.48 (RSAR) (MISCELLANEOUS**  
**SAFETY IMPROVEMENTS) LENGTH - 0.030**

CONTRACT NO.: CNQ286  
LET TO CONTRACT: 8/19/2016  
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.  
BID PRICE : \$29,705.35  
EST. COMPLETION DATE: MAY, 2017



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/17/2017

**UNICOI COUNTY SR-36 US-19W**

PIN: 120164.00

FROM NORTH CAROLINA STATE LINE TO I-26 INTERCHANGE (RSAR)  
Length - 7.6 (Miscellaneous Safety Improvements)  
The environmental studies are complete.

**UNICOI - WASHINGTON COUNTIES SR-81**

PIN: 119580.00

FROM EAST WALNUT STREET TO ARNOLD ROAD IN WASHINGTON COUNTY (RSAR)  
Length - 3.9 (Miscellaneous Safety Improvements)  
The environmental studies are complete.

**UNICOI COUNTY**

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD  
(Construction-New)  
The engineering is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/17/2017

**UNICOI COUNTY SR-107**

**FROM SR-395(TENTH STREET) TO SR-173(UNICOI DRIVE) (RSAR) (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 4.050**

CONTRACT NO.: CNQ286  
LET TO CONTRACT: 8/19/2016  
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.  
BID PRICE : \$71,968.60  
EST. COMPLETION DATE: MAY, 2017

**UNICOI COUNTY SIA**

**INDUSTRIAL ACCESS ROAD SERVING NUCLEAR FUEL SERVICES (NFS) IN ERWIN (CONSTRUCTION-NEW) LENGTH - 0.813**

CONTRACT NO.: CNQ251  
LET TO CONTRACT: 6/24/2016  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,011,116.20  
EST. COMPLETION DATE: MAY, 2017

**SULLIVAN - WASHINGTON COUNTY SR-93**

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5,  
SPOT IMPROVMENT 3)

Length - 0.6 (Miscellaneous Improvements)

The right-of-way and/or utility process is underway.

**UNICOI - WASHINGTON COUNTY SR-81**

PIN: 119580.00

FROM EAST WALNUT STREET TO ARNOLD ROAD IN WASHINGTON COUNTY (RSAR)

Length - 3.9 (Miscellaneous Safety Improvements)

The environmental studies are complete.

**WASHINGTON COUNTY I-26**

PIN: 112456.00

INTERCHANGE AT SR-354(EXIT 17)

Length - 0.8 (Modify Interchange)

The engineering is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 119062.00

(EAST JACKSON BOULEVARD), INTERSECTION AT SR-354(BOONES CREEK ROAD), LM  
11.07 IN JONESBOROUGH

Length - 0.0 (Intersection Improvements and Signals)

The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 121557.00

FROM JONESBOROUGH CITY LIMITS TO CLAUDE SIMMONS ROAD

Length - 0.5 (Turn Lanes)

A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2017.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 118773.00

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)

Length - 0.1 (Miscellaneous Safety Improvements)

The engineering is underway.

**WASHINGTON COUNTY SR-34**

PIN: 121551.00

FROM BIG LIMESTONE ROAD TO CULVER ROAD

Length - 0.5 (RSAR)

The engineering is underway.

**WASHINGTON COUNTY SR-36**

PIN: 121477.00

INTERSECTION AT MOUNTAIN VIEW ROAD, LM 0.77 IN JOHNSON CITY  
Length - 0.0 (Signalization)  
The engineering is underway.

**WASHINGTON COUNTY SR-81**

PIN: 112615.00

INTERSECTION AT PERSIMMON RIDGE ROAD, LM 12.02 IN JONESBOROUGH  
Length - 0.4 (Intersection Improvements)  
The engineering is underway.

**WASHINGTON - SULLIVAN COUNTIES SR-93**

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)  
Length - 5.4 (Preliminary Engineering)  
The engineering is underway.

**WASHINGTON COUNTY SR-93**

PIN: 112834.01

FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVMENT 1 & 2)  
Length - 0.8 (Miscellaneous Improvements)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-107**

PIN: 120244.00

FROM GREENE COUNTY LINE TO SR-81 (RSAR)  
Length - 11.3 (Miscellaneous Safety Improvements)  
The planning report is complete.

**WASHINGTON COUNTY SR-353**

PIN: 114038.01

CULVERT OVER BRANCH, LM 3.23  
Length - 0.2 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2017.

**WASHINGTON COUNTY SR-354**

PIN: 121846.00

INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887  
Length - 0.2 (Intersection Improvements)  
The engineering is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/17/2017

**WASHINGTON COUNTY SR-381 US-321**

PIN: 125177.00

(WEST STATE OF FRANKLIN ROAD) AND HARRIS DRIVE IN JOHNSON CITY

Length - 0.0 (Safety)

The engineering is scheduled to begin in the 1st Quarter Calendar Year 2017.

**WASHINGTON COUNTY SIA**

PIN: 116966.00

INDUSTRIAL ACCESS ROAD SERVING CLINICAL MANAGEMENT CONCEPTS IN JOHNSON CITY

Length - 0.4 (Construction-New)

A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2017.

**WASHINGTON COUNTY I-26**  
**FROM SULLIVAN COUNTY LINE TO NEAR SR-354 (RESURFACING) LENGTH - 6.790**

CONTRACT NO.: CNQ295  
LET TO CONTRACT: 12/2/2016  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$3,121,701.93  
EST. COMPLETION DATE: JULY, 2017

**WASHINGTON COUNTY I-26**  
**EAST OF SR-91 TO SR-67 INTERCHANGE (EASTBOUND ONLY) (WIDEN) LENGTH - 0.630**

CONTRACT NO.: CNQ301  
LET TO CONTRACT: 10/7/2016  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$3,422,244.16  
EST. COMPLETION DATE: MAY, 2018

**WASHINGTON COUNTY SR-34**  
**BRIDGE OVER LIMESTONE CREEK (SBL), LM 1.72 (BRIDGE REPLACEMENT)**

CONTRACT NO.: CNQ308  
LET TO CONTRACT: 10/7/2016  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$3,045,866.94  
EST. COMPLETION DATE: JULY, 2018

**WASHINGTON COUNTY**  
**OLD STAGECOACH ROAD, FROM SR-75 TO SR-81 (RSAR) (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 4.190**

CONTRACT NO.: CNQ286  
LET TO CONTRACT: 8/19/2016  
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.  
BID PRICE : \$45,613.70  
EST. COMPLETION DATE: MAY, 2017