



CARTER COUNTY SR-37 US-19E

PIN: 125256.00

AT LM 8.7 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The right-of-way and/or utility process is underway.

CARTER COUNTY SR-37 US-19E

PIN: 125384.00

AT LM 15.1 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY SR-37 US-19E

PIN: 127849.00

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON
Length - 0.0 (Signalization)
The engineering is underway.

CARTER COUNTY SR-91 EXT

PIN: 043975.01

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)
Length - 4.0 (Reconstruction)
The right-of-way and/or utility process is underway.

CARTER COUNTY Elk Avenue

PIN: 125528.00

ELK AVENUE, BRIDGE OVER DOE RIVER
Length - 0.1 (Bridge Rehabilitation)
The environmental studies are complete.

CARTER COUNTY Gap Creek Rd.

PIN: 124227.00

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CARTER COUNTY Smalling Road

PIN: 124161.00

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)
Length - 0.1 (Bridge Replacement)
The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/24/2020

CARTER COUNTY SR-91 PIN: 128795.00
NEAR LM 19.3 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,650,220.81
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128874.00
NEAR LM 18.64 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,083,978.91
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128875.00
NEAR LM 19.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$2,588,253.16
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128876.00
NEAR LM 19.98 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,341,169.46
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128877.00
NEAR LM 20.02 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$2,181,914.26
EST. COMPLETION DATE: MAY, 2020



CARTER COUNTY SR-91 PIN: 128878.00
NEAR LM 20.15 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,191,050.36
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128879.00
NEAR LM 20.23 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,147,473.11
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-91 PIN: 128880.00
NEAR LM 20.58 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT265
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,341,169.46
EST. COMPLETION DATE: MAY, 2020

CARTER COUNTY SR-67 US-321 PIN: 128732.00
NEAR LM 14.05 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT299
LET TO CONTRACT: 10/4/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,261,456.97
EST. COMPLETION DATE: JUNE, 2020

CARTER COUNTY SR-67 US-321 PIN: 128734.00
NEAR LM 13.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT299
LET TO CONTRACT: 10/4/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$1,197,337.95
EST. COMPLETION DATE: JUNE, 2020



CARTER COUNTY

PIN: 125450.15

VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

CONTRACT NO.: CNT303
LET TO CONTRACT: 10/4/2019
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$186,765.50
EST. COMPLETION DATE: JUNE, 2020



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/24/2020

UNICOI COUNTY SR-107

PIN: 124631.00

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)
Length - 0.2 (Bridge Replacement)
The engineering is underway.

UNICOI COUNTY

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD
(Construction-New)
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/24/2020

UNICOI COUNTY

PIN: 125450.03

VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

CONTRACT NO.: CNT316
LET TO CONTRACT: 10/4/2019
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.
BID PRICE : \$186,913.75
EST. COMPLETION DATE: JUNE, 2020



SULLIVAN - WASHINGTON COUNTIES SR-93

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVMENT 3) (IA)
Length - 0.6 (Miscellaneous Safety Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY SR-34 US-11E

PIN: 118773.00

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)
Length - 0.1 (Miscellaneous Safety Improvements)
The engineering is underway.

WASHINGTON COUNTY SR-34 US-11E

PIN: 121551.00

FROM BIG LIMESTONE ROAD TO CULVER ROAD
Length - 0.5 (Miscellaneous Safety Improvements)
The engineering is underway.

WASHINGTON COUNTY SR-34 US-11E

PIN: 124662.00

(US-11E, WEST MARKET STREET), BRIDGE OVER CSX RAILROAD, LM 15.53 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

WASHINGTON - SULLIVAN COUNTIES SR-36

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5 (Widen)
The planning report is complete.

WASHINGTON COUNTY SR-93

PIN: 112834.01

FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVMENT 1 & 2) (IA)
Length - 0.8 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

WASHINGTON - SULLIVAN COUNTIES SR-93

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4 (Preliminary Engineering)
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/24/2020

WASHINGTON COUNTY SR-353

PIN: 124660.00

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

WASHINGTON COUNTY SR-381 US-321

PIN: 125177.00

INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY
Length - 0.0 (Signalization)
This project is currently advertised for the February 7, 2020 contract letting.

WASHINGTON COUNTY Knob Creek Road

PIN: 124790.00

KNOB CREEK ROAD (06040), FROM SR-354 (BOONES CREEK ROAD) TO MIZPAH HILLS DRIVE (IA)
Length - 2.0 (Widen)
This project is in the early stages of development.

WASHINGTON COUNTY

PIN: 125450.06

VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.



WASHINGTON COUNTY SIA PIN: 116966.00
INDUSTRIAL ACCESS ROAD SERVING CLINICAL MANAGEMENT CONCEPTS IN JOHNSON CITY
(CONSTRUCTION-NEW) LENGTH - 0.403

CONTRACT NO.: CNT021
LET TO CONTRACT: 2/8/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$3,065,070.75
EST. COMPLETION DATE: MAY, 2020

WASHINGTON COUNTY I-26 US-23 PIN: 111370.01
BRIDGE (RIGHT LANES) OVER SR-354 AND BOONES CREEK, LM 6.82 IN JOHNSON CITY (BRIDGE
REPAIR) LENGTH - 0.010

CONTRACT NO.: CNT079
LET TO CONTRACT: 3/29/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$824,057.70
EST. COMPLETION DATE: SEPTEMBER, 2020

WASHINGTON COUNTY I-26 PIN: 112456.00
INTERCHANGE AT SR-354(EXIT 17) (IA) (MODIFY INTERCHANGE) LENGTH - 0.750

CONTRACT NO.: CNT079
LET TO CONTRACT: 3/29/2019
CONTRACTOR: SUMMERS-TAYLOR, INC.
BID PRICE : \$14,444,783.56
EST. COMPLETION DATE: JANUARY, 2020

WASHINGTON COUNTY SR-354 PIN: 121846.00
INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887 (INTERSECTION IMPROVEMENTS) LENGTH -
0.210

CONTRACT NO.: CNT268
LET TO CONTRACT: 10/4/2019
CONTRACTOR: BAKER'S CONSTRUCTION SERVICES, INC.
BID PRICE : \$1,018,615.31
EST. COMPLETION DATE: JUNE, 2020

WASHINGTON COUNTY PIN: 103407.00
NEW HIGHWAY MARKING AND COUNTY MAINTENANCE BUILDING (OTHER)

CONTRACT NO.: CNT387
LET TO CONTRACT: 12/13/2019
CONTRACTOR: SOUTHERN SOILS CONSTRUCTION, LLC
BID PRICE : \$383,000.00
EST. COMPLETION DATE: JULY, 2020