



**CARTER COUNTY SR-37 US-19E**

PIN: 125256.00

AT LM 8.7 (ROCKFALL MITIGATION)  
Length - 0.0 (Mitigation - Rockfall)  
The engineering is underway.

**CARTER COUNTY SR-37 US-19E**

PIN: 125384.00

AT LM 15.1 (ROCKFALL MITIGATION)  
Length - 0.0 (Mitigation - Rockfall)  
The engineering is underway.

**CARTER COUNTY SR-37 US-19E**

PIN: 127849.00

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON  
Length - 0.0 (Signalization)  
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2019.

**CARTER COUNTY SR-91 EXT**

PIN: 043975.01

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)  
Length - 4.0 (Reconstruction)  
The right-of-way and/or utility process is underway.

**CARTER COUNTY Gap Creek Rd.**

PIN: 124227.00

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**CARTER COUNTY Smalling Road**

PIN: 124161.00

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)  
Length - 0.1 (Bridge Replacement)  
The engineering is underway.

**CARTER COUNTY**

PIN: 125450.15

VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
Length - 0.0 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.



**CARTER COUNTY SR-91** PIN: 128651.00  
**FROM NEAR GREEN VALLEY ROAD TO NEAR BLUE SPRINGS ROAD (SAFETY) LENGTH - 4.130**

CONTRACT NO.: CNT239  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,661,936.30  
EST. COMPLETION DATE: NOVEMBER, 2019

**CARTER COUNTY SR-91** PIN: 128795.00  
**NEAR LM 19.3 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,650,220.81  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128874.00  
**NEAR LM 18.64 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,083,978.91  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128875.00  
**NEAR LM 19.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$2,588,253.16  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128876.00  
**NEAR LM 19.98 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,341,169.46  
EST. COMPLETION DATE: MAY, 2020



**CARTER COUNTY SR-91** PIN: 128877.00  
**NEAR LM 20.02 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$2,181,914.26  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128878.00  
**NEAR LM 20.15 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,191,050.36  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128879.00  
**NEAR LM 20.23 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,147,473.11  
EST. COMPLETION DATE: MAY, 2020

**CARTER COUNTY SR-91** PIN: 128880.00  
**NEAR LM 20.58 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT265  
LET TO CONTRACT: 6/21/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$1,341,169.46  
EST. COMPLETION DATE: MAY, 2020



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/17/2019

**UNICOI COUNTY SR-107**

PIN: 124631.00

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)  
Length - 0.2 (Bridge Replacement)  
The engineering is underway.

**UNICOI COUNTY**

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD  
(Construction-New)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

**UNICOI COUNTY**

PIN: 125450.03

VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

7/17/2019

**UNICOI COUNTY SR-36 US-19W** PIN: 128730.00  
**(US-19W, SPIVEY MOUNTAIN ROAD) NEAR LM 6.3 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD)**  
**(SAFETY) LENGTH - 0.010**

CONTRACT NO.: CNT236  
LET TO CONTRACT: 5/10/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$492,035.20  
EST. COMPLETION DATE: AUGUST, 2019



**SULLIVAN - WASHINGTON COUNTIES SR-93**

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVMENT 3) (IA)  
Length - 0.6 (Miscellaneous Safety Improvements)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 118773.00

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)  
Length - 0.1 (Miscellaneous Safety Improvements)  
The engineering is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 121551.00

FROM BIG LIMESTONE ROAD TO CULVER ROAD  
Length - 0.5 (RSAR)  
The engineering is underway.

**WASHINGTON COUNTY SR-34 US-11E**

PIN: 124662.00

WEST MARKET STREET BRIDGE OVER CSX RAILROAD (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2019.

**WASHINGTON - SULLIVAN COUNTIES SR-36**

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)  
Length - 3.5 (Widen)  
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2019.

**WASHINGTON - SULLIVAN COUNTIES SR-93**

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)  
Length - 5.4 (Preliminary Engineering)  
The right-of-way and/or utility process is underway.

**WASHINGTON COUNTY SR-93**

PIN: 112834.01

FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVMENT 1 & 2) (IA)  
Length - 0.8 (Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

7/17/2019

**WASHINGTON COUNTY SR-353**

PIN: 124660.00

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is underway.

**WASHINGTON COUNTY SR-354**

PIN: 121846.00

INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887  
Length - 0.2 (Intersection Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

**WASHINGTON COUNTY SR-381 US-321**

PIN: 125177.00

INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY  
Length - 0.0 (Signalization)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

**WASHINGTON COUNTY SR- PROP**

PIN: 124790.00

(KNOB CREEK RD.) FROM SR-354 (BOONES CREEK RD.) TO MIZPAH HILLS DR. (IA)  
Length - 2.0 (Widen)  
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2019.

**WASHINGTON COUNTY**

PIN: 125450.06

VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(Miscellaneous Safety Improvements)  
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.



**WASHINGTON COUNTY SIA** PIN: 116966.00  
**INDUSTRIAL ACCESS ROAD SERVING CLINICAL MANAGEMENT CONCEPTS IN JOHNSON CITY**  
**(CONSTRUCTION-NEW) LENGTH - 0.403**

CONTRACT NO.: CNT021  
LET TO CONTRACT: 2/8/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$3,065,070.75  
EST. COMPLETION DATE: MAY, 2020

**WASHINGTON COUNTY I-26 US-23** PIN: 111370.01  
**BRIDGE (RIGHT LANES) OVER SR-354 AND BOONES CREEK, LM 6.82 IN JOHNSON CITY (BRIDGE**  
**REPAIR) LENGTH - 0.010**

CONTRACT NO.: CNT079  
LET TO CONTRACT: 3/29/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$824,057.70  
EST. COMPLETION DATE: SEPTEMBER, 2020

**WASHINGTON COUNTY I-26** PIN: 112456.00  
**INTERCHANGE AT SR-354(EXIT 17) (IA) (MODIFY INTERCHANGE) LENGTH - 0.750**

CONTRACT NO.: CNT079  
LET TO CONTRACT: 3/29/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$14,444,783.56  
EST. COMPLETION DATE: SEPTEMBER, 2019

**WASHINGTON COUNTY SR-34 US-11E** PIN: 127134.00  
**FROM NEAR PERSIMMON RIDGE ROAD TO NEAR SR-381 (EXCLUDING LM 10.98 - 11.18; LM 12.57 -**  
**13.02; LM 15.46 - 15.65) (SAFETY) LENGTH - 6.180**

CONTRACT NO.: CNT222  
LET TO CONTRACT: 5/10/2019  
CONTRACTOR: SUMMERS-TAYLOR, INC.  
BID PRICE : \$2,717,863.40  
EST. COMPLETION DATE: NOVEMBER, 2019