



CARTER COUNTY SR-37 US-19E

PIN: 125256.00

AT LM 8.7 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY SR-37 US-19E

PIN: 125384.00

AT LM 15.1 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CARTER COUNTY SR-37 US-19E

PIN: 127849.00

INTERSECTION AT SR-67(SR-91/US-321/ BROAD STREET), LM 22.00 IN ELIZABETHTON
Length - 0.0 (Signalization)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

CARTER COUNTY SR-91 EXT

PIN: 043975.01

FROM SR-67 (US-321) TO SR-37 (US-19E) (IA)
Length - 4.0 (Reconstruction)
The right-of-way and/or utility process is underway.

CARTER COUNTY Elk Avenue

PIN: 125528.00

(ELK AVENUE), BRIDGE OVER DOE RIVER
Length - 0.1 (Bridge Rehabilitation)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

CARTER COUNTY Gap Creek Rd.

PIN: 124227.00

GAP CREEK ROAD, BRIDGE OVER GAP CREEK, LM 2.73 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CARTER COUNTY Smalling Road

PIN: 124161.00

SMALLING ROAD, BRIDGE OVER WATAUGA RIVER, LM 1.99 (IA)
Length - 0.1 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.



CARTER COUNTY

PIN: 125450.15

VARIOUS LOCAL ROADS IN CARTER COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

No Projects Under Construction in Carter County



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

UNICOI COUNTY SR-107

PIN: 124631.00

(UNICOI DRIVE), BRIDGE OVER NORTH INDIAN CREEK, LM 5.22 IN ERWIN. (IA)
Length - 0.2 (Bridge Replacement)
The engineering is underway.

UNICOI COUNTY

PIN: 118727.01

ROCKY FORK STATE PARK ACCESS ROAD
(Construction-New)
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2019.

UNICOI COUNTY

PIN: 125450.03

VARIOUS LOCAL ROADS IN UNICOI COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

No Projects Under Construction in Unicoi County



SULLIVAN - WASHINGTON COUNTIES SR-93

PIN: 112834.02

FROM MORGAN LANE TO SOUTH OF BAILEYTON ROAD IN SULLIVAN CO (TPR OPTION 5, SPOT IMPROVMENT 3) (IA)
Length - 0.6 (Miscellaneous Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY I-26

PIN: 112456.00

INTERCHANGE AT SR-354(EXIT 17) (IA)
Length - 0.8 (Modify Interchange)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2019.

WASHINGTON COUNTY SR-34 US-11E

PIN: 118773.00

FROM BIG LIMESTONE ROAD/MCINTURFF ROAD TO LM 2.02 (RSAR)
Length - 0.1 (Miscellaneous Safety Improvements)
The engineering is underway.

WASHINGTON COUNTY SR-34 US-11E

PIN: 121551.00

FROM BIG LIMESTONE ROAD TO CULVER ROAD
Length - 0.5 (RSAR)
The engineering is underway.

WASHINGTON - SULLIVAN COUNTIES SR-36

PIN: 124663.00

FROM SR-75 IN WASHINGTON COUNTY TO I-81 IN SULLIVAN COUNTY (IA)
Length - 3.5 (Widen)
The engineering is scheduled to begin in the 2nd Quarter Calendar Year 2019.

WASHINGTON - SULLIVAN COUNTIES SR-93

PIN: 112834.00

FROM I-81 TO SR-347(LONE STAR ROAD) (TPR OPTION 5, SPOT IMPROVMENT)
Length - 5.4 (Preliminary Engineering)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY SR-93

PIN: 112834.01

FROM NORTH OF DAVIS ROAD TO NORTH OF FIRE HALL ROAD (TPR OPTION 5, SPOT IMPROVMENT 1 & 2) (IA)
Length - 0.8 (Miscellaneous Improvements)
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

WASHINGTON COUNTY SR-353

PIN: 124660.00

(OLD SR-34), BRIDGE OVER LITTLE LIMESTONE CREEK, LM 11.72 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

WASHINGTON COUNTY SR-354

PIN: 121846.00

INTERSECTION AT BUGABOO SPRINGS RD, LM 1.887
Length - 0.2 (Intersection Improvements)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY SR-381 US-321

PIN: 125177.00

INTERSECTION AT HARRIS DRIVE, LM 1.45 IN JOHNSON CITY
Length - 0.0 (Signalization)
The right-of-way and/or utility process is underway.

WASHINGTON COUNTY SIA

PIN: 116966.00

INDUSTRIAL ACCESS ROAD SERVING CLINICAL MANAGEMENT CONCEPTS IN JOHNSON CITY
Length - 0.4 (Construction-New)
This project is currently advertised for the February 8, 2019 contract letting.

WASHINGTON COUNTY

PIN: 125450.06

VARIOUS LOCAL ROADS IN WASHINGTON COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

WASHINGTON COUNTY SR-36

PIN: 123822.00

FROM NEAR SR-75 TO SULLIVAN COUNTY LINE LM 6.99 TO LM 7.58. (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 0.590

CONTRACT NO.: CNS184
LET TO CONTRACT: 5/11/2018
CONTRACTOR: SUPERIOR PAVEMENT MARKING, INC.
BID PRICE : \$11,597.05
EST. COMPLETION DATE: FEBRUARY, 2019